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ACRONYMS

• APCU Assembly Power Converter Unit
• CEIT Crew Equipment Interface Test
• DCSU DC Switching Unit
• EAS Early Ammonia Servicer
• HRF Human Research Facility
• ICC Integrated Cargo Carrier
• KYA Keel Yoke Assembly
• LON Launch On Need
• LPRR Launch Package Readiness Review
• PCG-EGN Protein Crystal Growth-Enhanced Gaseous Nitrogen
• PDV Post Delivery Verification
• PFCS Pump Flow Control System
• SEM Space Experiment Module
• UCP Unpressurized Cargo Pallet
• WSVFM Wide Band Shuttle Vibration Force Measurement
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PROCESSING MILESTONES

SSPF
• MPLM FM-1 Arrival KSC 31 Jul. ’98 (A)

• PDV Test 24 Sep. ’98 (A)

• Pre-Rack Installation Checkout 06 Oct. ’00 (A)

• Rack Installation 23 Dec. ’00 (A)

• MPLM Off-Gas Test 05 Jan. ’01 (A)

• UCP Arrival SSPF 19 Jan. ’01 (A)

• MPLM Move to LPIS 22 Jan. ’01 (A)

• CEIT 29 Jan. ’01 (A)

• MPLM CITE IVT/ETE 30 Jan. ’01 (A)

• Last Stowage Opportunity 15 Feb. ’01 (A)

• EAS removed from UCP* 16 Feb. ‘01 (A)

• Hatch Closure for Flight 18 Feb. ’01 (A)

• PFCS NH3 Ops 19 Feb. ’01 (A)

• Element Leak Test 20 Feb. ’01 (A)

• LP Transfer to Canister 21 Feb. ’01 (A)

*ISSP final decision made on 12 Feb. ’01 to remove EAS from UCP 
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PROCESSING MILESTONES

OPF
• GAS-783/WSVFM/SEM-09 Installed 19 Dec.’00 (A)
• APCU IVT 08 Jan. ’01 (A)
• KYA Installed 10 Jan. ’01 (A)

CRF
• Payload Canister Rotation 22 Feb. ’01

PAD B
• LP to Pad 23 Feb. ’01 
• LP Transfer to Orbiter* 26 Feb. ‘01

• Orbiter to Payload Electrical Mates 28 Feb. ‘01

• Orbiter to Payload IVT/ETE 01-02 Mar. ‘01

• Payload Closeout/SEM-09 Cover Removal/

PLBD Closed for Flight 05 Mar. ’01

• Launch 08 Mar. ‘01

* LON (DCSU) Call Up
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ORBITER MIDDECK 

Launch Delay
Experiment            Installation     IVT     Requirement Destow

HRF H-REFLEX KIT      STD STOW     NO     NONE                        NONE*

IMAX 3D FILM              </= 7 DAYS      NO     15 DAYS        RUNWAY

PCG-EGN DEWAR                                                       RUNWAY**

EDUCATION/SEED
GROWTH KIT                                         RUNWAY**

*LAUNCH ONLY ITEM
**RETURN ONLY ITEM
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Engineering Status

Technical Requirements
• All technical requirements for ISS-08-5A.1/STS-102 have been baselined except 

RCN MU15419 – MPLM Ferry Flight Purge
• No constraint to launch 

Technical Procedures
• All procedures have either been released or are scheduled to be released and will 

meet the applicable “on the shelf” requirements
• All remaining open work is scheduled

Problem Reports
• No “Lost and Found” PRs
• All remaining PRs have been worked and are closed or are being closed

Launch Commit Criteria
• None

CoFR Exceptions
• None
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READINESS STATEMENT

Pending completion of the identified standard open work, 
planned forward work, and resolution of the identified CoFR
Exceptions, ISS/Payloads Processing Directorate is ready to 
proceed with launch of ISS-08-5A.1/STS-102.


